

**Updated Acquisition Timeline** (Timeline extended by two weeks)

The City intends to complete the selection process using the following schedule. However, the City reserves the right to adjust or reschedule milestones as necessary. Any changes to the schedule will be posted on the City's website.

Release Request for Proposal	July 10, 2007
Vendor Questions Due	July 25, 2007
Answers to RFP Questions E-mailed and posted on City Web-site	August 1, 2007
<b>Vendor Proposal Responses Due</b>	<b>Submittals are to be received by Friday, August 24 at the Lake Forest Park City Hall</b>
Finalists Notified/Vendor Short List Released	September 14, 2007
Vendor Demonstrations Complete	October 19, 2007
Vendor Reference Checks Complete	October 26, 2007
User Site Visits Complete	November, 2007
Final Selection	November/December, 2007
Contract Awarded / Council Approval	November/December, 2007
Implementation / Training Begins	January, 2008
Go Live with New System	April, 2008